COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 18/ 2001

ESTI MATE SUMVARY 12:57: 58
CONTI D: C13153 ESTI MATE NO 0001 PROG SPEC YR: 1999
PCN: 13153-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 14.0 DAYS TI ME ALLOW 80 WORK DAYS
R 4 EPOXY PAVMENT MARKI NGS PERCENT TIME:  17.50 ORI G TIME ALLOW 80 WORK DAYS
PRQIECT NO C R400- 101
R-4 EPOXY PAVEMENT MARKI NGS
NAVE OF ROAD: 999
PRQIECT COUNTI ES: VARl OQUS, REG ON 4
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 06/ 18/ 2001 DATE TI ME STARTED 05/15/2001
632 WEST GUNNI SON DATE LET 02/ 15/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 20/ 2001 DATE TI ME SToPPED 10/12/2001
DATE CONTRACT EXECUTED  03/06/2001 DATE ACCEPTED 10/ 12/ 2001
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 05/ 15/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 192, 505. 90 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AVWARD PRQIECT AMr: $ 1, 300, 300. 10 NON- PARTI Cl PATI NG 157, 722. 85 157,722. 85
PERCENT COVPLETE: 13. 23% TOTAL EARNI NGS 157,722.85 157,722.85
FUNDS AVAI LABLE: $ 1,034, 783. 05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 157, 722. 85 157,722.85
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -2,317.09 -2,317.09
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 155, 405. 76 155, 405. 76
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 155, 405. 76 155, 405. 76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 155, 405. 76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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C13153
13153-BI D
C R400-101
| TEM
DESCRI PTI ON

CAT NO0200

0005 202-00250

0010 626- 00000

0015 627-00005

0020 627-03000

0025 630-80520

0030 700-70010

0035 700-70022

0040 700-70023

REMOVAL OF PAVEMENT MARKI NG

MOBI LI ZATI ON

EPOXY PAVEMENT MARKI NG

*PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE C)

*MOBI LE PAVEMENT MARKI NG ZONE

F/ A M NOR CONTRACT REVI SI ONS

F/A QT PILOT

F/ A ON- THE- JOB TRAI NEE

CAT 0200

12:57:58
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
0. 000 0. 000
SF 0. 000 0. 00
0. 75000 0. 000 0. 00
1. 000 0. 000
LS 0. 500 500. 00
1, 000. 00000 0. 500 500. 00
35, 626. 000 0. 000
GAL 4, 959. 000 154, 472. 85
31. 15000 4, 959. 000 154, 472. 85
9, 108. 000 0. 000
SF 0. 000 0. 00
7.00000 0. 000 0. 00
72.000 0. 000
DAY 11. 000 2, 750. 00
250. 00000 11. 000 2, 750. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CURRENT AMI $ 1,192,505.90%  157,722.85% 157,722.85
PRQJECT TOTAL CURRENT AMT $ 1,192,505.90%  157,722.85$%  157,722.85



